



Contract Number 235542

RACE networkRFID

FP7 Thematic Network
 ICT-PSP: a European concerted effort on RFID

D4.2 –WP4 harmonised needs report including government representatives, national administration and agencies

Due date of deliverable: 28-02-2010 (M12)
 Actual submission date: 25-02-2010

Start date of project: March 1st, 2009

Duration: 36 months
 Version: 1

Organisation name of lead contractor for this deliverable: ETSI
 Contact person:

Project co-funded by the European Commission within the Seventh Framework Programme (2007-2013)		
Dissemination Level		
PU	Public	PU
PP	Restricted to other programme participants (including the Commission Services)	
RE	Restricted to a group specified by the consortium (including the Commission Services)	
CO	Confidential, only for members of the consortium (including the Commission Services)	

TABLE of CONTENTS

<i>Introduction</i>	3
<i>Progress</i>	4
<i>Deliverables</i>	4
<i>Planned Activities to M24</i>	4

Introduction

Shortly after RACE networkRFID started it was realized that there was a conflict of interests between the activities of a number of Work Packages. This is the case with deliverable D4.2 within RACE networkRFID and WP7. A resolution to this conflict was agreed at the RACE networkRFID Management Board meeting held on the 7th April 2009, only one month after the launch of RACE networkRFID.

Deliverable number: D4.2							
Deliverable title: List of WP4 liaison statements and reports with at least GRIFS, CASAGRAS, CERP, ETSI and CEN							
Dissemination level (i): P Nature of the Deliverable (ii): R							
Month of Delivery: M12, 24, 36							
Deliverable description and objectives to be achieved (iii):							
The Thematic Network will create and maintain liaisons with former EU RFID Expert Group stakeholders, CERP (RFID Cluster) and EU Projects (GRIFS, CASAGARS, CuteLoop) to identify requirements for Europe-wide coordinated and harmonised initiative on RFID technology application deployment. D 4.1 will describe and list the liaisons requests and answers received in a public summary report published every year.							
Role of the different participants in the production of the deliverable (iv): ETSI, already involved in EU RFID Expert Group, CERP (RFID Cluster) and EU Projects (GRIFS, CASAGRAS, CuteLoop) will ensure the liaisons needed for the RFID Thematic Network. Thematic Network participants will contribute to maintain this list of liaisons needed to achieve the goals of WP4.							
Participant no. contributing to the deliverable	5	2	7	11	14	18	20
Participant short name	ETSI	GS1	IBERLOG	ELTRUNAU EB	UNIMAN	VTT	RAND EUROPE
Participant no. contributing to the deliverable	21	22	25				
Participant short name	SINTEF RFID	NORDIC	INTERNET				

Progress

“MB Audio-conference

7 April 2009

10. WP7 and Tas4.2 overlap issue

The overlap between task 4.2 (in WP4) and WP7 was acknowledged. Following a specific discussion on the activity “Liaising with EU Member State RFID initiatives”, it was decided to integrate task 4.2 within the WP7 activities, under AIDC responsibility, and to invite participants to task 4.2 to contribute to WP7 activities. The decision on whether a specific contract amendment is necessary or if a gentleman agreement can be found to leave task 4.2 in WP4 will have to be taken, taking into consideration that ETSI will continue to liaise with EU Member State RFID initiatives as part of their activities in WP4.”

Deliverables

While there has been no direct deliverables in order to avoid a conflict of interest with other RACE networkRFID Work Packages there has been ETSI and EU Member State dialogue and collaboration on the topic of RFID and IoT. Much of this is reported in WP D1.1.1.

Planned Activities to M24

No activities are planned for M24 nor M36.